From: Valerie Oster

To: ANDERSON.Jim@deg.state.or.us; audiehuber@ctuir.com; Eric Blischke/R10/USEPA/US@EPA; Bob Wyatt;
Christine Hawley; cunninghame@gorge.net; erin.madden@gmail.com; Gene Revelas; Chip
Humphrey/R10/USEPA/US@EPA; Kristine Koch/R10/USEPA/US@EPA; lisa.bluelake@arandronde.org; MCCLINCY
Matt; McKenna, Jim; Michael Karnosh; Rick Applegate; Ron.gouguet@noaa.gov; Rose Longoria;
valerie.lee@eiltd.net; wbarguin@hk-law.com; Jessica Pisano

Subject: FW: June draft progress report
Date: 07/09/2007 05:38 PM
Attachments: 2007-06_MonthlyProgressReport.pdf
Eric, Chip -

Please see attached progress report for June 2007.

cheers
valerie

Valerie Thompson Oster

Anchor Environmental, L.L.C
6650 SW Redwood Lane, Suite 110
Portland, OR 97224

Phone: 503-670-1108 x19

Cell: 503-577-0254

Fax: 503-670-1128

This electronic message transmission contains information that is a confidential and/or privileged work
product prepared in anticipation of litigation. The information is intended to be for the use of the
individual or entity named above. If you are not the intended recipient, please be aware that any
disclosure, copying, distribution or use of the contents of this information is prohibited. If you have
received this electronic transmission in error, please notify us by electronic mail at
voster@anchorenv.com.

From: Gene Revelas [mailto:grevelas@integral-corp.com]

Sent: Monday, July 09, 2007 5:12 PM

To: Bob Wyatt (Bob Wyatt); Jim.McKenna@portofportland.com; Rick Applegate (Rick Applegate); Valerie
Oster

Subject: FW: June draft progress report

Valerie -

Please forward the attached monthly progress report for June to EPA. It has also been posted to the
EPA portal.

Thanks,

Gene

Gene Revelas

Managing Scientist
Integral Consulting Inc.
1205 West Bay Drive NW
Olympia, WA 98502

ph. 360.705.3534

fax 360.705.3669

cell 360.870.4950
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WG

Lower WILLAMETTE GROUP

July 9, 2007

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
811 SW 6" Avenue, 3rd Floor

Portland, OR 97204

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for June 2007

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JUNE 2007

e Triggered by rainfall events, stormwater composite sample collection occurred on June 10th (15
of the 18 stations that did not yet have three separate storm samples [out of the 23 total stations]
were sampled for analysis); also, stormwater grab samples were collected on June 5th (4 out of
the 4 remaining stations to complete the total of 10 specified in the FSP).

e OnJune 7", 2 out of the 23 stormwater sediment trap samples were collected and processed for
analysis (a third had been collected on May 24™). These three sediment trap samples are
currently frozen at CAS pending resolution of limited volume issues and selection of an analysis
scheme in consultation with EPA. Also on June 7", the remaining sediment traps which had
more than trace amounts of sediment were collected and archived and replaced with new bottles
to be collected in July.

e OnJune 12", the “practice” sturgeon was homogenized at CAS to develop and evaluate
homogenization and muscle resection procedures to be used on the sturgeon samples. Observers
included Ginna Grepo-Grove (EPA), Dave Terpening (EPA), Chris Thompson (El), and Maja
Tritt (Integral). A final SOP was prepared by Integral with contributions from EI following this
practice homogenization. The first sturgeon sample was homogenized on June 26, 2007.
Observers included Dave Terpening, Bethany Plewe, and Raymond Wu from EPA and Maja
Tritt. CAS expects to complete homogenization of the sturgeon by July 20, 2007.

¢ Integral has been working with CAS to reduce the volume of archived project samples in frozen
storage. On June 22th, the LWG provided EPA with a list of expired (i.e., hold times well
exceeded) Round 2 sediment samples that we are planning to dispose. Absent EPA concerns,
these samples will be disposed of during the week of July 9™.

Deliverables Approved by EPA

On June 21, 2007 EPA approved the revised sturgeon homogenization SOP.
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Deliverables Submitted to EPA

e Based on the outcome of the practice fish homogenization, a revised sturgeon homogenization
SOP was submitted to EPA on June 19, 2007.

o Data sets posted to the EPA Portal or other project data-related information provided to EPA in June
included:

— OnJune 7", the validated Round 3A Upstream/Downstream sediment chemistry
(conventional and contaminant chemistry, radioisotope data still pending) data were posted
on the EPA portal

—  OnJune 21%, a matrix summary of storm water samples collected through June 16, 2007 was
provided to EPA by email

— OnJune 25™, the validated Round 3 lamprey tissue data were posted to the EPA collaboration
portal in a flat file and in Query Manager format, on June 26", the SCRA version of the
Round 3 lamprey tissue data was posted

— OnJune 29, the first batch of stormwater data, generated from the first three stormwater
composite events (March 26, April 9, and April 18, 2007) was posted on the EPA portal
in flat file format. The site characterization and risk assessment (SCRA) database for all
stormwater data will be generated at the end of the sampling and analysis program.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

The stormwater program was suspended on June 30™ without 100% completion of the samples specified
in the FSP. The LWG/EPA stormwater technical subgroup will be meeting in July to assess the sample
completeness and discuss potential follow-up actions and/or data needs.

The success of the Round 3B fish sampling program, being discussed for implementation in 2007 by the
LWG and EPA, is in jeopardy because of the lack of a Section 10 NMFS-issued take permit to allow boat
electrofishing for smallmouth bass and carp. The LWG is in discussion with ODFW personnel regarding
the co-use of a Section10 permit for the LWR in their possession. The LWG has also recently submitted
its own Section 10 permit application to NMFS (which typically can take up to six months to obtain) and
understands that EPA and NOAA Portland Harbor RI/FS staff will support expediting the approval
process as fully as possible.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
The following chemical analysis results were received and validated in June 2007:

Round 2 Benthic Tissue — Mussels

Lab Analyte Group Total # Data % %
Samples Received Analysis Validation
for Task June Complete Completed

2007

AXys Dioxins 7 0 100 100

AXys Pesticides 7 0 100 100

AXys PCB congeners 7 0 100 100

AXys Lipids 7 0 100 100

CAS Metals 7 0 100 100

CAS Butyltins 7 0 100 100

CAS SvocC 7 0 100 100
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CAS PAH-SIM 7 0 100 100

CAS Phthalate esters 7 0 100 100

Round 3 Benthic Tissue — Lamprey

Lab Analyte Group Total # Data % %
Samples Received Analysis  Validation
for Task June Complete Completed

2007

AXxys Dioxins 9 0 100 100

Axys Pesticides 9 0 100 100

AXys PCB congeners 9 0 100 100

AXys Lipids 9 9 100 100

CAS Metals 8 0 100 100

CAS Butyltins 1 0 100 100

CAS SvVOC 5 0 100 100

CAS PAH-SIM 7 0 100 100

Round 3A Stormwater Outfalls (March 2007 Storm Event)

Lab Analyte Group Total # Data % %
Samples Received Analysis Validation
for Task June Complete Completed

2007
CAS Conventionals 12 0 100 100
CAS Metals 12 0 100 100
Metals

CAS dissolved 12 0 100 100

CAS Pesticides 3 0 100 100

CAS Herbicides 7 0 100 100

CAS PAH-SIM 12 0 100 100

CAS Phthalate esters 4 0 100 100

Vista PCB congeners 8 0 100 100

Round 3A Stormwater Outfalls (April 2007 Storm Event I)

Lab Analyte Group Total # Data % %
Samples Received Analysis Validation
for Task June Complete Completed

2007
CAS Conventionals 22 0 100 100
CAS Metals 22 0 100 100
Metals

CAS dissolved 2 0 100 100

CAS Herbicides 16 0 100 100

CAS PAH-SIM 22 0 100 100

CAS Phthalate esters 9 0 100 100

Vista PCB congeners 15 0 100 100

Round 3A Stormwater Outfalls (April 2007 Storm Event I1)

Lab Analyte Group Total # Data % %
Samples Received Analysis Validation
for Task June Complete Completed

2007
CAS Conventionals 14 0 100 100
CAS Metals 14 0 100 100
Metals
CAS dissolved 14 0 100 100
CAS Herbicides 9 0 100 100
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CAS PAH-SIM 14 0 100 100
CAS Phthalate esters 6 0 100 100
Vista PCB congeners 14 0 100 100
Round 3A Stormwater Outfalls (April 2007 Storm Event I11)

Lab Analyte Group Total # Data % %

Samples Received Analysis Validation
for Task June Complete Completed

2007

CAS Conventionals 13 0 100 100

CAS Metals 10 0 100 100

CAS Pesticides 1 0 100 100

CAS Herbicides 7 0 100 100

CAS PAH-SIM 10 0 100 100

CAS Phthalate esters 7 0 100 100

Vista PCB congeners 11 0 100 100

Round 3A Stormwater Outfalls (May 2007 Storm Event I)

Lab Analyte Group Total # Data % %
Samples Received Analysis Validation
for Task June Complete Completed

2007
CAS Conventionals 20 20 100 0
CAS Metals 20 20 100 0
Metals

CAS dissolved 20 20 100 0

CAS Pesticides 3 3 100 0

CAS Herbicides 13 13 100 0

CAS PAH-SIM 8 8 100 0

CAS Phthalate esters 5 5 100 0

Vista PCB congeners 13 13 100 100

Round 3A Stormwater Outfalls (May 2007 Storm Event I1) - Grab Samples

Lab Analyte Group Total # Data % %
Samples Received Analysis Validation
for Task June Complete Completed

2007

CAS Conventionals 8 8 100 0

CAS Herbicides 14 14 100 0

CAS PAH-SIM 15 15 100 0

CAS Phthalate esters 13 13 100 0

Vista PCB congeners 15 15 100 100

Round 3A Stormwater Outfalls (June 2007 Storm Event 1) - Grab Samples

Lab Analyte Group Total # Data % %

Samples Received Analysis Validation
for Task June Complete Completed

2007
CAS Conventionals 5 0 0 0
CAS Pesticides 5 0 0 0
CAS Herbicides 7 0 0 0
CAS PAH-SIM 9 0 0 0
CAS Phthalate esters 5 0 0 0
Vista PCB congeners 9 9 100 0
IC07-0016
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Round 3A Stormwater Outfalls (June 2007 Storm Event I1)

Lab Analyte Group Total # Data % %
Samples Received Analysis  Validation
for Task June Complete Completed

2007
CAS Conventionals 14 0 0 0
CAS Metals 12 0 0 0
Metals

CAS dissolved 12 0 0 0

CAS Herbicides 10 0 0 0

CAS PAH-SIM 6 0 0 0

CAS Phthalate esters 3 0 0 0

Vista PCB congeners 7 0 0 0

Round 3 Surface Water (2007 High Flow Event)

Lab Analyte Group Total # Data % %
Samples Received Analysis Validation
for Task June Complete Completed

2007

AXys Dioxins 44 0 100 100

AXys Pesticides 52 0 100 100

AXys PCB congeners 80 11 100 100

Axys PAH-SIM 44 0 100 100

CAS Conventionals 42 0 100 100

CAS Metals 42 0 100 100

Metals

CAS dissolved 42 0 100 100

CAS Butyltins 42 0 100 100

CAS Pesticides 14 0 100 100

CAS SvVOC 42 0 100 100

CAS Herbicides 42 0 100 100

CAS PAH-SIM 42 0 100 100

CAS Phthalate esters 42 0 100 100

Round 3 Sediment Trap (Deployed in River) Event 11

Lab Analyte Group Total # Data % %
Samples Received Analysis Validation
for Task June Complete Completed

2007

CAS Conventionals 12 12 100 0

CAS Metals 12 12 100 0

CAS Butyltins 12 12 100 0

CAS TPH 12 12 100 0

CAS VVOC 12 12 100 0

CAS Dioxins 12 12 100 0

CAS Pesticides 12 12 100 0

CAS PCBs 12 12 100 0

CAS SvOoC 12 12 100 0

CAS Herbicides 12 12 100 0

CAS PAH-SIM 12 12 100 0

Vista PCB congeners 12 12 100 0
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Round 3A Upstream/Downstream Sediments

Lab Analyte Group Total # Data % %
Samples Received Analysis Validation
for Task June Complete Completed

2007
Texas A&M  Radioisotopes 111 0 0 0

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work described in the ASOC that is potentially planned for July, August, September, and October 2007
includes the following:

e July 2007: Compile and assess Round 3 Stormwater data collected through June 2007
e Early July 2007: FSP Addendum for Round 3 Lamprey Toxicity Testing and Reconnaissance
Survey for Lamprey Toxicity Technical Memorandum
July 2007: Revised Hydrodynamic Modeling Sedflume Data Use Technical Memorandum
July 2007: Draft Fate and Transport Modeling Report
July 2007: Round 3A Sediment Trap Sampling Quarter 2 Field Report
July/August 2007: Draft Round 3B Biota Sampling FSP
August 2007: Draft Erosion Area Core FSP Technical Memorandum
August 2007: Draft Round 3B FSP(s) for Round 3B Sediment Sampling
August 2007: Retrieve in-water sediment traps at the end of the 3" Quarter, sample sediments,
and re-deploy
August 2007: Round 3A Sediment Upstream / Downstream Data Report
August/September 2007: Round 3A 2007 High Flow Surface Water Data Report
August/September 2007: Identify Round 3 Data Needs based on Fate & Transport Modeling
results
e August/September 2007: Round 3 Lamprey Tissue Data Report

September 2007: Round 2 Mussel Tissue Data Report

September 2007: Stormwater Field Sampling Report

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in
upcoming months are listed in Table 1.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on several milestones and documents that have been
submitted to EPA as required by the ASOC; these and other documents and milestones are listed in
Table 1. The LWG requests document/milestone approvals to verify that the terms of the ASOC are
being met and issues are resolved to maintain progress on the RI/FS.

If you have any questions, please give me a call at (360) 705-3534.
Sincerely,

T B

Gene C. Revelas
RI/FS Coordinator
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Copies:

IC07-0016

Jim Anderson, ODEQ (email only)

Dick Pedersen, ODEQ (email only)

Rick Kepler, ODFW (email only)

Ted Buerger, USFWS (email only)

Rob Neely, NOAA (email only)

Ben Shorr, NOAA (email only)

Preston Sleeger, DOI (email only)

Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Jeff Baker, Confederated Tribes of Grand Ronde (email only)

Tom Downey, Confederated Tribes of Siletz (email only)

Audie Huber, Confederated Tribes of Umatilla (email only)

Erin Madden, Nez Perce Tribe (email only)

Valerie Lee, Environment International (email only)

Sheila Fleming, Ridolfi (email only)

LWG Repository
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date

Round 1
Conceptual Site Model Update 9/17/2004 | Submitted; EPA comments

received 1/13/2005
Revised Conceptual Site 10/10/2005 | Summaries submitted EPA comments not
Model Update Site Summaries 10/10/2005 for Gasco, anticipated

Triangle Park, ExxonMobil,

Marcom, Arkema, Gunderson,

& Foss Brix
Remaining Revised 2/28/2007 | Summaries for Rhone-Poulenc 4/30/2007
Conceptual Site Model Update and Siltronic submitted on
Site Summaries 2/28/2007.
Conceptual Site Model Update | First batch: First batch submitted on First batch: 5/8/2005
- Remaining Upland Site 3/8/2005 3/8/2005

Summaries

Second batch:

Second batch submitted on

Second batch:

3/8/2005 3/8/2005 5/8/2005
Third batch: Third batch submitted on Third batch:
4/26/2005 4/26/2005 6/27/2005

Fourth batch:

Fourth batch submitted on

Fourth batch:

4/26/2005 4/26/2005 6/27/2005
Fifth batch: Fifth batch submitted on Fifth batch:
5/31/2005 5/31/2005 8/1/2005
Sixth batch: Sixth batch submitted on Sixth batch:
5/31/2005 5/31/2005 8/1/2005

Seventh batch:

Seventh batch submitted on

Seventh batch:

9/1/2005 9/2/2005 10/31/2005
Last batch: Last batch submitted Last batch:
2/28/2007 2/28/2007 4/30/2007

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; 12/8/2005

Addendum 6: Sampling of
Benthic Invertebrate Tissue

approved with conditions on
12/6/2005; a final QAPP
addendum is required

IC07-0016
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date

Final Round 2 QAPP TBD | On 2/9/2006, the LWG

Addendum 6: Sampling of submitted a response to EPA's

Benthic Invertebrate Tissue comments on the 11/23/2005
version of the QAPP
addendum. The LWG has not
heard back from EPA on that
response. The LWG believes
that a final QAPP in not
required.

Hydro/Sed Modeling

Phase 2 Recalibration Results: 12/8/2006 | Submitted 12/8/2006 2/6/2006

Hydrodynamic Sedimentation

Modeling for the Lower

Willamette River

Revised Sedflume Data Use July 2007

Technical Memorandum

Groundwater Pathway

Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA

Pathway Assessment Sampling comments received 6/3/2005

and Analysis Plan

Round 2 Groundwater TBD | This response to comments is

Pathway Assessment Sampling on hold pending resolution of

and Analysis Plan - Response ongoing TZW framework

to EPA Comments discussions with EPA related
to Round 3 data gap
identification.

Revised Round 2 Groundwater TBD | Revision of the Round 2

Pathway Assessment Sampling GWPA SAP is on hold

and Analysis Plan (including pending resolution of ongoing

Appendix A - Site Summaries TZW framework discussions

and Appendix B - Pilot Study with EPA related to Round 3

Data Report) data gap identification.

Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA

Shoreline Seeps at Human Use
Beaches

comments received 6/10/2005

IC07-0016
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Revised Round 2 FSP for No longer | The only seep determined to
Sampling of Shoreline Seeps needed | pose a potentially complete
at Human Use Beaches exposure pathway is discharge

from Outfall 22B. The
existing data from Outfall 22B
include the upland COls and
meet the data quality
requirements for risk
evaluation (Category 1/QA2).
Based on the Round 2 Report
evaluations, no additional seep
data are needed. Therefore,
this FSP is no longer needed.

Revised Round 2 Groundwater 3/27/2006 | Redline version submitted 4/28/2006
Pathway Assessment SAP 3/27/2006; final to be

Attachment 2: Transition Zone submitted following approval

Water FSP or comments from EPA

Revised Round 2 Groundwater 10/7/2005 | Submitted 10/7/2005:

Pathway Assessment SAP Conditional approval of

Attachment 3: Supplement to proposed changes to the

QAPP Addendum 3 QAPP addendum received

from EPA on 9/30/2005.

Dioxin Analysis Attachment to TBD | EPA's 10/13/2005 conditional
the Supplement to QAPP approval of the QAPP
Addendum 3 Addendum 3 Supplement

required dioxin analysis of
TZW samples at RPAC, the
LWG has collected and
analyzed the dioxin TZW

samples.
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006
Water FSP Addendum 1
Sampling Plans for
ExxonMobil, Siltronic, Gasco,
and Arkema
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006

Water FSP Addendum 2
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Natural Attenuation
Step 2 Natural Attenuation No longer | EPA’s proposed fate and
Evaluation Report needed | transport modeling approach
will provide the needed
evaluation on monitored
natural recovery (MNR). We
propose that model be used to
identify any further MNR data
gaps and evaluations once it is
up and running.
Tech Memos
Revised TRV Selection TM 10/23/2004 | Submitted; EPA comments
received 3/18/2005. On
6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE.
Second Revision Preliminary 1/7/2005 | Submitted; EPA comments
Risk Evaluation Approach received 3/4/2005. On
™ 6/10/2005, EPA directed the
LWG to submit the final PRE
approach TM with the PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments
Approach TM received 10/1/2004
Revised Comprehensive TBD | Ina 1/11/2006 meeting with
ERA Approach TM EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal.
Process for Derivation of 1/20/2005 | Submitted; EPA comments 3/21/2005
PRGs TM received 6/30/2006; a revised
tech memo is not required.
Response to EPA Comments 9/1/2006 | Submitted 9/1/2006
on Process for Derivation of
PRGs TM
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006

Determining Background for
the Portland Harbor
Superfund Site

comments received 6/5/2006;
revised tech memo required.

IC07-0016
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date

Revised Approach to 7/20/2006 | LWG response to EPA
Determining Background for comments was submitted on
the Portland Harbor 7/14/2006. Further discussion
Superfund Site with EPA is required before

the tech memo can be revised.
Process for Delineating the The approach for Delineating
Extent of Contamination the Extent of Contamination
Upstream and Downstream of Upstream and Downstream of
the ISA the ISA will be provided in the

Comprehensive Round 2

Report
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with
Deliverable EPA, the LWG proposed

deleting this deliverable. The

LWG has not heard back from

EPA on this proposal.
Ecological Risk Assessment
Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Evaluation (PRE) comments received 4/28/2006,

a revised PRE is not required
Bioassay Data Report 4/15/2005 | Submitted 4/8/2005 6/7/2005; EPA

comments not
anticipated

Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Interpretation Report comments received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Evaluating Trophic Trace and comments received 3/10/2006
the Arnot and Gobas Models
for Application to the Portland
Harbor Superfund Site
Response to EPA comments on 4/21/2006 | Submitted 4/21/2006

Food Web Modeling Report:
Evaluating Trophic Trace and
the Arnot and Gobas Models
for Application to the Portland
Harbor Superfund Site
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Preliminary Screening Report

Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; 7/9/2006; delay in
Screening Levels directive EPA comments receipt of EPA
received 9/15/2006, and a comments or
correction to the xylene approval of this
AWQC on 9/27/06. submittal will
Additional revisions were impact the project
submitted on 10/13/2006. schedule
Feasibility Study
2003 Sediment Stake Results 4/16/2004 | Submitted EPA comments not
Report anticipated
Draft Disposal Site Inventory 7/12/2004 | Submitted 9/10/2004; project

schedule not yet
impacted by lack of
comments on this
submittal

Facility Siting Re-Screen

TBD, Work Plan

In a 2/8/2006 meeting, EPA

Treatability Studies

Report submittal stated that it agreed to delete
deadline is this deliverable.
3/14/2005

Literature Survey of 7/1/2007 | The LWG has revised the

submittal of this deliverable to
July 2007.

General Field/Data/RI Reporting

Validated Analytical Results

90 days
following
completion of
each sampling

Water Field Sampling Report

activity

Round 2 Surface Sediment 1/4/2005 | Submitted 3/7/2005; EPA

Field Sampling Report comments not
anticipated

Round 2A Subsurface 1/10/2005 | Submitted 3/11/2005; EPA

Sediment Field Sampling comments not

Report anticipated

Round 2A Event 1 Surface 1/31/2005 | Submitted 4/1/2005; EPA

comments not
anticipated
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Round 2A Winter 2005 5/16/2005 | Submitted 7/15/2005; EPA
Surface Water Field Sampling comments not
Report anticipated
Round 2A Summer 2005 9/19/2005 | Submitted 11/19/2005; EPA
Surface Water Field Sampling comments not
Report anticipated
Round 2 Subyearling Chinook 7/18/2005 | Submitted 7/18/2005 9/16/2005; EPA
Tissue Collection Field comments not
Sampling Report anticipated
Round 2 Multiplate Tissue 11/23/2005 | Submitted 11/23/2005 1/13/2006; EPA
Field Sampling Report comments not
anticipated
Draft Round 2 Sediment Site 7/15/2005 | Submitted 7/15/2005 9/13/2005; EPA
Characterization Summary comments not
Report anticipated
Draft Round 2 Surface Water 10/17/2005 | Submitted 10/17/2005 12/16/2005; EPA
Data Report for November comments not
2004 and March 2005 anticipated
Sampling Events
Round 2B Subsurface 12/28/2005 | Submitted 12/29/2005 2/24/2006; EPA
Sediment Field Sampling comments not
Report anticipated
Round 2 Transition Zone 1/31/2006 | Submitted 1/31/2006 4/3/2006; EPA
Water Field Sampling Report comments not
anticipated
Round 2 Benthic Invertebrate 2/20/2006 | Submitted 2/20/2006 4/21/2006; EPA
Field Sampling Report comments not
anticipated
Round 2 Surface Water Site 4/24/2006 | Submitted 4/24/2006 6/23/2006
Characterization Summary
Report
Round 2 Juvenile Chinook 3/31/2006 | Submitted 3/31/2006 5/29/2006; EPA

Tissue Data Report

comments not
anticipated
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Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date

Round 2A Surface Sediment 4/10/2006 | Submitted 4/10/2006 6/9/2006; EPA

PCB Congeners Data Report comments not
anticipated

Round 2A Archived 5/5/2006 | Submitted 5/8/2006 7/7/2006; EPA

Subsurface Sediment Data comments not

Report anticipated

Round 2B Subsurface 5/22/2006 | Submitted 5/22/2006 7/21/2006; EPA

Sediment Data Report comments not
anticipated

Round 2 Multiplate 6/12/2006 | Submitted 6/12/2006 8/11/2006; EPA

Invertebrate Tissue Data comments not

Report anticipated

Round 2 6/19/2006 | Submitted 6/19/2007 10/2/2006; EPA

Hydrodynamic/Sediment comments not

Transport Modeling Data anticipated

Collection Field Sampling

Report

Round 2 Benthic Tissue and 9/6/2006 | Submitted 9/6/2006 11/6/2006; EPA

Sediment Data Report comments not
anticipated

Round 2 Transition Zone 8/7/2006 | Submitted 8/7/2006 11/6/2006

Water Site Characterization

Summary Report

Comprehensive Round 2 Site 2/21/2007 | Submitted 2/21/2007 4/23/2007

Characterization Summary

and Data Gaps Analysis

Report

Round 3

SURFACE WATER

Round 3 January 2006 High- 3/22/2006 | Submitted 3/27/2006 5/22/2006; EPA

flow Event Surface Water
Field Sampling Report

comments not
anticipated
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WG

Lower WILLAMETTE GROUP

Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date

Round 3 January 2006 10/23/2006 | Submitted 10/23/2006 12/22/2006; EPA

Surface Water Sampling Event comments not

Data Report anticipated

Round 3A September 2006 12/8/2006 | Submitted 12/8/2006 2/6/2007; EPA

Low-flow Event Surface Water comments not

Sampling Field Sampling anticipated

Report

Round 3A November 2006 1/15/2007 | Submitted 1/15/2007 3/16/2007; EPA

Stormwater Runoff Event comments not

Surface Water Sampling Field anticipated

Sampling Report

Round 3A 2007 High Flow 5/9/2007 | Submitted 04/30/07 TBD; EPA

Surface Water Field Sampling comments not

Report anticipated

Round 3A Surface Water Data 5/21/2007 | Submitted 5/21/2007 TBD; EPA

Report for September 2006 comments not

Low-flow Event add anticipated

November 2006 Stormwater

Runoff Event

Round 3A 2007 High Flow TBD TBD; EPA

Surface Water Data Report comments not
anticipated

BIOTA

Revised FSP: Round 3 12/22/2006 | Submitted 12/22/2006; 1/22/2007

Sampling for Pre-Breeding approved by EPA with

White Sturgeon (Acipenser conditions on 2/15/2007

transmontanus) Tissue

Round 3 Lamprey Ammocoete 12/15/2006 | Submitted 12/15/2006 2/16/2007; EPA

Tissue Collection Field comments not

Sampling Report anticipated

Round 3 Sturgeon Field 5/7/2007 | Submitted 05/07/07 TBD; EPA

Sampling Report comments not
anticipated

Round 3 Lamprey Ammocoete 4/6/07 | Submitted 04/06/07 6/8/2007

Phase 1 Toxicty Testing Data
Report (and comment
responses)
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Page 16





WG

Lower WILLAMETTE GROUP

Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date

Round 3 Lamprey Ammocoete 9/4/07
Tissue Testing Data Report

Round 2 Mussels Data Report 9/4/07

Round 3 Sturgeon Data TBD TBD TBD
Report

STORMWATER

Round 3A Field Sampling 2/7/2007 | Submitted 2/7/2007; approved
Plan: Stormwater Sampling by EPA on 2/15/2007 with
comments.

Round 2 QAPP Addendum 8: 2/7/2007 | Submitted 2/7/2007; approved
Round 3A Stormwater by EPA on 2/15/2007 with
Sampling comments.

Stormwater Field Sampling 10/30/2007
Report

Stormwater Site TBD
Characterization Summary
Report

Stromwater Loading Estimate TBD
Methods Report

SEDIMENT
Round 3A Sediment Upstream 4/9/2007 | Submitted 04/09/07 TBD; EPA
/ Downstream Field Sampling comments not
Report anticipated

Round 3B Field Sampling Submitted 5/4/2007 | TBD;
Plan: Sediment Sampling and
Benthic Toxicity Testing

Upriver and Multnomah Submitted 5/25/2007 | TBD;
Channel Sediment Evaluation
and Field Sampling
PlanTechnical Approach
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WG

Lower WILLAMETTE GROUP

Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Report

Team Effort; LWG Drafting
Report.

Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Draft Round 3B Surface and Submitted 5/25/2007 | TBD;
Core Sediment FSP
Preliminary Technical
Memorandum
Draft Round 3B Erosion Core August 2007
Sediment FSP Technical
Memornadum
Round 3A Sediment Upstream 8/6/2007 TBD; EPA
/ Downstream Data Report comments not
anticipated
Round 3A Sediment TBD
Radioisotope Data Report
Round 3B Sediment FSP TBD
Addendum
SEDIMENT TRAP (IN-RIVER)
Round 3A Sediment Trap 4/1/2007 | Submitted 04/16/07 TBD; EPA
Sampling Quarter 1 Field comments not
Report anticipated
Round 3A Sediment Trap July 2007; SEE | Awaiting written confirmation | TBD; EPA
Sampling Quarter 2 Field STATUS | of EPA’s agreement to comments not
Report relocate the sediment trap at anticipated
Willbridge Terminal, before
submitting the Quarter 2 field
report.
Round 3A Sediment Trap TBD
Sampling Quarter 3 Field
Report
Round 3A Sediment Trap TBD
Sampling Quarter 4 Field
Report
Sediment Trap Data Report TBD
FATE & TRANSPORT
Fate & Transport Modeling July 2007 | Joint LWG/EPA Modeling
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WG

Lower WILLAMETTE GROUP

Table 1. Status of LWG Deliverables - Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date

Cultural Resources

Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Survey Report comments not time-
critical at this point
in the project

Notes:

! - Bolded Deliverables are primary deliverables per Section X1X., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverables approved more than two months ago will be deleted from next month's progress report.

Only deliverables due within the next four months are shown.
Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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